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DATE: May 11, 2011

TO: Docket Control Center

RE: GROOM CREEK WATER USERS ASSOCIATION - REQUEST FOR EXTENSION OF
COMPLIANCE DEADLINE (DOCKET NO. W-01865A-07-0384 AND W-01865A-07-0388) -

In Decision No. 70627, dated November 19, 2008, the Arizona Corporation Commission
(“Commission”) approved the application of Groom Creek Water Users Association (“Groom Creek”
or “Company”) for an increase in rates and approval of financing. Decision No. 70627 ordered the
following:

“Groom Creek Water Users Association shall file with Docket Control, as a compliance
item in this docket, all Approvals of Construction by December 31, 2010.”

On April 15, 2011, Groom Creek docketed a filing seeking an extension of time until
October 31, 2011 for the provision of the Arizona Department of Environmental Quality (“ADEQ”)
Approval of Construction (“AOC”). The application letter states that the Company could not comply
with the ACC due date of December 31, 2010, because “construction was not complete at that time nor
is it yet complete and operational”. Further, the application states the following:

“The original due date was set by the ACC before design on this portion of the project was
even completed and construction schedules were unknown at that time. The Groom Creek
Water Users Association did not have adequate information at that time to know if the date
documented in Decision No. 70627 was reasonable or not.”

On May 2, 2011, Staff contacted a representative from Groom Creek to discuss the request for
extension of time. The individual stated that the Water Infrastructure Finance Authority (“WIFA”)
financing took much longer than expected because WIFA’s attention was devoted to processes
associated with obtaining federal stimulus funds through the Environmental Protection Agency. The
project has not yet been completed and construction is ongoing. Mr. Miller stated that he expects to be
able to provide the required AOC by the requested extension date of October 31, 2011.

Staff does not object to the Company’s request for extension of time. Staff recommends that
the compliance due date be extended until the Company proposed date of October 31, 2011.
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Originator: Brian K. Bozzo




SERVICE LIST FOR: GROOM CREEK WATER USERS ASSOCIATION
DOCKET NO. W-01865A-07-0385 AND W-01865A-07-0384)

Mr. Jerry Hodgson, President

Groom Creek Water Users Association
Post Office Box 3897

Prescott, Arizona 86302

Mr. Kal Miller, Secretary

Groom Creek Water Users Association
118 West Northview Avenue

Phoenix, 85021

Mr. Jonathan S. Hoover
1615 Palmcroft Drive SE
Phoenix, Arizona 85007-1735

John and Marian Cree
1016 East Wagon Wheel Drive
Prescott, AZ 86303

Ms. Patty Berry
8332 North 16™ Street
Phoenix, Arizona 85020

Ms. Mary E. Turbyfill
4168 Stagecoach Road
Prescott, Arizona 86303

Ms. Majorie Navarro
1074 East Wagon Wheel Drive
Prescott, Arizona 86303

Mr. Robert Schulz
1075 East Wagon Wheel Drive
Prescott, Arizona 86303

Mr. Donald P. Muller
4491 South Spur Lane
Prescott, Arizona 86303



